MAT STANDARDS IMPLEMENTATION PLAN

This MAT Standards Implementation Plan has been produced to set out actions being taken in the Integration Authority area:

Falkirk; Clackmannanshire and Stirling

The lead officer/postholder nominated to ensure delivery of this Implementation Plan is:

Name	Position/Job Title
Annemargaret Black/ Patricia Cassidy	HSCP Chief Officers


This Plan is intended to ensure that services in the Integration Authority area are meeting the standards and the respective criteria for each standard as set out in the Drug Deaths Taskforce report: <u>Medication Assisted Treatment standards: access, choice, support</u> published in May 2021.

This Plan has been developed by partners and has taken account of the voices of lived and living experience. The Governance arrangements for local oversight of progress against this Plan, including the role of lived and living experience in this is as follows:

(Summary of governance arrangements for local oversight)

See FV MAT Standards Governance and Reporting Organogram in Table 1 below. The views and experiences of patients are being collected as part of MAT tests of change and feedback is being used to inform subsequent PDSA cycles. The MIST questionnaires will be used to capture baseline data from people with lived and living experience (LLE) and their families' experiences of current services, to identify areas for improvement and help to inform priorities for 2023-2024. LLE and families will be consulted on the NHS inform choice leaflets that FV have decided use, prior to testing at same day access appointments with patients. A local process to involve LLE and their families in our improvement meetings and activities has been established. To test the process, we are currently recruiting people to participate in a trauma-informed walkthrough of Substance Use Services at St Ninians in Stirling, before rolling out into 4 other areas to complete a baseline trauma-informed assessment in FV. It is also anticipated that now we have a process for involving LLE and their families we can recruit LLE and families to join our improvement team meetings. A local qualitative data collection plan to support the implementation plan is in development.

Table 1: MAT Standards Governance and Reporting Organogram



Key:			
	Governance		Reporting / Governance Route
	Facilitative / Coordinating	‡	Collaborative Link
	Supporting / Advisory	+	Facilitative / Coordination Link

This Plan has been signed off on behalf of the delivery partners by:

Name	Position	Delivery Partner	Date signed
Cathie Cowan	Chief Executive	NHS Forth Valley	20th September 2022
Annemargaret Black	Chief Officer	Clackmannanshire and Stirling	20 th September 2022
		Integrated Joint Board	
Patricia Cassidy	Chief Officer	Falkirk Integrated Joint Board	27 th September 2022
Nikki Bridle	Chief Executive	Clackmannanshire Council	3 rd November 2022
Carol Beattie	Chief Executive	Stirling Council	8 th November 2022
Kenneth Lawrie	Chief Executive	Falkirk Council	24 th October 2022

MAT Standard 1 April 2022 RAG status	All people accessing services have the option to start MAT from the same day of presentation.	This means that instead of waiting for days, weeks or months to get on a medication like methadone or buprenorphine, a person with opioid dependence can have the choice to begin medication on the day they ask for help.	
Actions/deliverable	es to implement standard 1		Timescales to complete
1.1 Complete a proj	ect plan and project charter for MAT stand	dard 1	complete
1.2 Development of data and measurement plan to monitor progress and success towards the implementation of standard 1		end September 2022	
1.3 Test and refine specific same day access change ideas (same day access appointment, RAMATA (Rapid Access Medically Assisted Treatment Assessment) document, same day access referral)		end December 2022	
1.4 Development of pathways to support same day access		end December 2022	
1.5 Gather qualitative feedback on access from people currently using services, family members or nominated persons, and people who provide services		end December 2022	
1.6 Development of same day access SOP to support new ways of working		end March 2023	

MAT Standard 2 April 2022 RAG status	All people are supported to make an informed choice on what medication to use for MAT and the appropriate dose.	People will decide which med prescribed and the most suita discussion with their worker a effects. People will be able to circumstances change. There about dispensing arrangement reviewed regularly.	able dose options after a about the effects and side-change their decision as a should also be a discussion
Actions/deliverables to	implement standard 2		Timescales to complete
2.1 Complete a project pl	an and project charter for MAT standard 2		complete
2.2 Update NHS FV Opioid Substitution Treatment Prescribing Guidance to support the implementation of the standards 2.3 Development of data and measurement plan to monitor progress and success towards the implementation of standard 2		end September 2022	
2.4 Develop a Standard Operating Procedure for named patient prescribing of injectable buprenorphine		end December 2022	
2.5 Develop patient information about MAT products and pathways (information leaflets)		end December 2022	
2.6 Gather qualitative feedback on choices and support for decision making from people currently using services, family members or nominated persons, and people who provide services		end December 2022	
2.7 Scope workforce development and training requirements to support new ways of working		end March 2023	

MAT Standard 3 April 2022 RAG status	All people at high risk of drug-related harm are proactively identified and offered support to commence or continue MAT.	of their drug use	ought to be at high risk because e, then workers from substance Il contact the person and offer ng MAT.
Actions/deliverables	to implement standard 3		Timescales to complete
3.1 Complete a project	t plan and project charter for MAT standard 3		complete
3.2 Development of pathways to support the implementation of the NFO team/pathway		complete	
3.3 Development of ISA and SOP to support the implementation of the NFO team/pathway		complete	
3.4 Development of data and measurement plan to monitor progress and success towards the implementation of standard 3			end September 2022
3.5 Gather feedback from service users on the NFO team/pathway		end December 2022	
3.6 Test and refine spe day access to MAT To	ecific change ideas based on understanding of the NFO (C)	pathway (Same	end March 2023

MAT Standard 4 April 2022 RAG	All people are offered evidence- based harm reduction at the point of MAT delivery.	While a person is in treatment and prescribed medication, they are still able to access harm reduction services – for example, needles and syringes, BBV testing, injecting risk assessments wound care and naloxone. They would be able to receive these from a range of providers	
status		including their treatment service, a treatment or prescription.	
Actions/deliverables	to implement standard 4		Timescales to complete
4.1 Complete a project	4.1 Complete a project plan and project charter for MAT standard 4		end October 2022
-	4.2 Development of data and measurement plan to monitor progress and success towards the implementation of standard 4		end October 2022
4.3 Scope workforce d standard 4	4.3 Scope workforce development and training requirements to support the implementation of standard 4		end November 2022
4.4 Develop local wound management pathway with referral routes to specialist care and links to wound care training			end February 2023
4.5 Identify specific harm reduction change ideas, test and refine (Injecting equipment at all MAT appointments, wound care at all MAT clinics, harm reduction interventions checklist, non-contact IEP, harm reduction interventions in justice settings)			end February 2023
4.6 Gather qualitative feedback on harm reduction from people currently using services, family members or nominated persons, and people who provide services			end February 2023

MAT Standard 5 April 2022 RAG status	All people will receive support to remain in treatment for as long as requested.	A person is given support to stay in treatment especially at times when the	uch as leaving hospital or tment. There should be no do wish to leave treatment, and the service will we treatment safely. ent they provide to all the will be supported to stay in
Actions/deliverables to implement standard 5			Timescales to complete
5.1 Complete a project	plan and project charter for MAT standar	d 5	end September 2022
5.2 Development of data and measurement plan to monitor progress and success towards the implementation of standard 5		end September 2022	
	edback on engagement with services from ninated persons, and people who provide		end December 2022
5.4 Activities to help understand current system to identify gaps/areas for improvement (data scoping, process mapping)		end January 2023	
5.5 Identify specific characteristics (Services)	ange ideas to support retention, test and r	refine (Reducing DNAs to Substance	end March 2023

April 2022 RAG status	The system that provides MAT is psychologically informed (tier 1); routinely delivers evidence-based low intensity psychosocial interventions (tier 2); and supports individuals to grow social networks.	relationships and so people's recovery. S many people, substa way to cope with dif from the past. Servi- to develop positive in	es on the key role that positive ocial connection have to play in Services recognise that for ances have been used as a ficult emotions and issues ces will aim to support people relationships and new ways of just as important as having.
Actions/deliverables	to implement standard 6		Timescales to complete
6.1 Scope workforce d standard 6	evelopment and training requirements to support the in	plementation of	complete
6.2 Complete a project	plan and project charter for MAT standard 6		end September 2022
· · · · · · · · · · · · · · · · · · ·	ange ideas to support the development of social networ overy development workers within psychology)	ks, test and refine	end March 2023
6.4 Develop a local De psychosocial interventi	livery Plan for delivering psychologically-informed care ons	and structured	end March 2023

MAT Standard 7 April 2022 RAG status	All people have the option of MAT shared with Primary Care.	People who choose to will be able support through primary care prov GPs and community pharmacy. Ca on the GP or community pharmaci treatment service.	iders. These may include are provided would depend
Actions/deliverables	to implement standard 7		Timescales to complete
7.1 Complete a project	t plan and project charter for MAT standard	7	complete
7.2 Development of data and measurement plan to monitor progress and success towards the implementation of standard 7		end September 2022	
7.3 Update the LES GPPS Opiate Assisted Treatment Service Specification to reflect MAT Standards			end November 2022
7.4 Update the GP Prescribing Service (GPPS) for Opioid Substitution Therapy (OST) Guidance to reflect MAT Standards		end January 2023	
7.5 Develop and test models of care that support people on MAT to remain in PC (Pharmacy NMP working in primary care to offer MAT prescribing/ Buvidal delivery in PC)			end March 2023
7.6 Gather baseline feedback from service users (map patient journey of shared care pathways between specialist services and GP)		end March 2023	
7.7 Scope primary care workforce development and training requirements to support new ways of working		end March 2023	

MAT Standard 8 April 2022 RAG status	All people have access to independent advocacy and support for housing, welfare and income needs.	support them with any welfare or income. Th	to ask for a worker who will help they need with housing, is worker will support people make sure they get what best ey are treated fairly.
Actions/deliverables	to implement standard 8		Timescales to complete
8.1 Complete a project	plan and project charter for MAT standard 8		end September 2022
8.2 Scoping exercise to	o identify existing advocacy services across Forth V	alley	end September 2022
8.3 Experiential data: human-rights focussed report from focus groups with people involved with substance use and criminal justice services, on how rights awareness and practice could be enhanced		end October 2022	
8.4 Facilitate human ri	ghts awareness workshops by REACH Advocacy		November/December 2022
8.5 Identify specific cha	ange ideas, test and refine		end March 2023
8.6 Identify candidates Advocacy	for the REACH Advocacy Scotland training in Huma	an Rights Based	end March 2023

MAT Standard 9 April 2022 RAG status	All people with co-occurring drug use and mental health difficulties can receive mental health care at the point of MAT delivery.	mental health proble	nt to ask for support with ems and to engage in nent while being supported treatment and care.
Actions/deliverables	to implement standard 9		Timescales to complete
9.1 Complete a project	plan and project charter for MAT standard 9		end October 2023
9.2 Develop pathways to support effective joint working arrangements to care for people with co- occurring mental health difficulties and substance use		end January 2023	
9.3 Development of SC	OP to support joint working arrangements with Mental Hea	Ith services	end January 2023

April 2022 RAG status	All people receive trauma informed care.	The treatment service people use recognises that many people who use their service may have experienced trauma, and that this may continue to impact on them in various ways. The services available and the people who work there, will respond in a way that supports people to access, and remain in, services for as long as they need to, in order to get the most from treatment. They will also offer people the kind of relationship that promotes recovery, does not cause further trauma or harm, and builds resilience.	
Actions/deliverables to implement standard 10			Timescales to complete
10.1 Baseline assessment of current trauma informed care delivery using the Trauma-Informed Care and Practice Organisational toolkit			complete
10.2 Complete a project plan and project charter for MAT standard 10			end September 2022
10.3 To repeat baseline assessment of current trauma informed care with service users			end January 2023
10.4 Develop a delivery plan for delivering trauma informed care that takes into account the 5 key drivers for organisational change recognised by NHS Education for Scotland			end March 2023
10.5 Develop workforce development and training plan to support a trauma-informed approach (see standard 6, NHS Forth Valley Substance Use Psychology Service Delivery Plan)			end March 2023